
The redevelopment, funded by Cheshire West and Chester Council and 
the Government’s Future High Streets Fund is the biggest investment in 
Winsford since the 1960s. 

Forming the first phase of the Council’s ambitious regeneration of Winsford town centre, the 
project aims to make the town centre a better place for shopping, dining and community 
activities.

Works included the demolition of part of the existing live shopping centre, design and build of 2 
new retail units (B&M and Costa Coffee) and 168 space car park with electric chargers. Public 
realm and external works include improved walking and cycling access. 

New open public spaces will host exciting pop-ups, events and entertainment, with increased 
green space in the town centre to create a relaxing and pleasant public environment

SENSITIVE WAR MEMORIAL RELOCATION 
A key part of the works was the restoration and relocation to the new Civic Square of Winsford’s 
town centre Boer War Memorial and the Cenotaph War Memorial, managed and co-ordinated by 
Kier and carried out by an experienced restoration specialist and stonemason. 

The memorials were carefully dismantled, cleaned, restored and reassembled. The site team worked 
with the client and The Royal British Legion to sensitively relocate Memorials and support 
Remembrance events in the town centre, sponsoring and installing new hoardings whilst works 
continued. Kier also donated a bench in the Square, providing a place to pay respects.

SAFE, CONSIDERATE TOWN CENTRE DELIVERY
A Logistics Plan was developed with the Council, Winsford Cross Shopping Centre and Highways to 
safely maintain business operations. Measures included:

• Contractor attendance at Public Consultations with market and client, using presentations and 
digital technology to explain works 

• Cranked hoarding line to allow Asda deliveries
• Temporary crossing and relocated post box
• Access to war memorials, enhanced with sympathetic hoarding and donated bench

Works were safely delivered with access successfully maintained to 41 live retail units through 
stakeholder engagement, carefully managed logistics, co-ordination of works and ‘just in time’ 
deliveries. The project achieved 45/45 Considerate Constructors score. 

"I am delighted that the construction work on the first phase of Cheshire West and 
Chester Council's ambitious regeneration of the town centre is complete. 

“It is the biggest investment in the town centre since the 1960s and it has transformed it 
into something ready for the future that the town can again be proud of.“

Councillor Nathan Pardoe
Cabinet Member for Inclusive Economy, Regeneration & Digital Transformation

SOCIAL VALUE PROMISE:

• £8.1m spent with local MSMEs
• 104 apprentice weeks
• 9 weeks work placements
• 59 hours school & college visits
• 46 hours staff volunteering 

KEY INFORMATION:
CLIENT: Cheshire West & Chester Council
LOCATION: Winsford
CONSTRUCTION VALUE: £15.3m
CONTRACTOR: Kier
START - FINISH DATE: 15/05/2023-
14/03/2025
SECTOR: Retail/ public realm 
FORM OF CONTRACT: JCT
DELIVERY TYPE: New build & demolition

Winsford Town Centre Regeneration

Unlocking economic opportunities and continuing a commitment to culture 

For more information please contact the NWCH Management Team: nwch@nwconstructionhub.org | nwconstructionhub.org


